
 
 

Conservation Landscapes Program Cooperative Agreement AID-514-A-09-00004. First quarterly report July – September 

2009 

 

USAID/COLOMBIA FUNDED 

CONSERVATION LANDSCAPES 
PROGRAM 

 

COOPERATIVE AGREEMENT   

AID-514-A-09-00004 

 

First Quarterly Report 

(July 1 – September 30, 2009) 

 

 

October 2009 

 



 
 

Conservation Landscapes Program Cooperative Agreement AID-514-A-09-00004. First quarterly report July – September 

2009 

 

 

 

This report was produced by Patrimonio Natural – Fondo 

para la Biodiversidad y Áreas Protegidas,  for review by 

the United States Agency for International Development 

 

 

 

 

 

 

 

Prepared for the United States Agency for International Development, USAID – 
Patrimonio Natural  Cooperative Agreement AID-514-A-09-00004 

 

By: 

Patrimonio Natural – Fondo para la Biodiversidad y Áreas Protegidas 

Calle 72 No. 10 – 70, 

 Edificio Centro Avenida Chile, Torre A.  

Oficina 1005 – 1006 

Bogotá, D.C, Colombia 

 



 
 

Conservation Landscapes Program Cooperative Agreement AID-514-A-09-00004. First quarterly report July – September 

2009 

 

 

 

 

Report prepared for the  

United States Agency for International Development – USAID 

 

 

USAID/COLOMBIA FUNDED 

CONSERVATION LANDSCAPES 
PROGRAM 

 

COOPERATIVE AGREEMENT   

AID-514-A-09-00004 

 

First Quarterly Report 

(July 1 – September 30, 2009) 

 

 

 

DISCLAIMER 

The views expressed in this report do not necessarily reflect the views of USAID or the 
United States Government 



 
 

Conservation Landscapes Program Cooperative Agreement AID-514-A-09-00004. First quarterly report July – September 

2009 

 

 

TABLE OF CONTENTS 

1. INTRODUCTION AND BACKGROUND 

2. SIGNIFICANT ACHIEVEMENTS DURING THIS REPORTING PERIOD 

2.1 CLP’s technical approach  

2.2 Building upon local advances 

2.3 FPN role as a facilitator 

3. CHALLENGES AND CONSTRAINTS 

3.1 Major constraints faced during the reporting period 

3.2 Challenges expected for the next quarter 

4. DETAILED PROGRAM ACTIVITIES DURING REPORTING PERIOD 

4.1 Definition of the Conservation Landscapes Program Work plan 

4.2 Preparation of the Program’s national launching 

5. LESSONS LEARNED DURING THIS REPORTING PERIOD 

6. LOOKING FORWARD:PROGRAM ACTIVITIES FOR THE NEXT QUARTER 

 



 
 

Conservation Landscapes Program Cooperative Agreement AID-514-A-09-00004. First quarterly report July – September 

2009 

 

ACRONYMS 

CA Cooperative Agreement 

CAR Regional Environmental Authority 

CC Community Council 

CDB Convention on Biological Diversity 

CIPAV Sustainable Agricultural Production Systems Research Center 

CLP Conservation Landscapes Program 

COP Chief Of Party 

CTC Technical Consulting Committee 

FPN Patrimonio Natural - Fondo para la Biodiversidad y las Áreas Protegidas 

MAVDT Ministerio de Ambiente, Vivienda y Desarrollo Territorial 

MoU Memorandum of Understanding 

NGO Non Governmental Organization 

PA - SINAP SINAP Action Plan 

PIU Project Implementation Unit 

PMP Performance Monitoring Plan 

NNP National Natural  Park 

NPU National Parks Unit 

POA Annual Operative Plan 

REM Special Management Regime 

RFA Request for Appraisal 

RFFRA Request for Final Revised Application 

RESNATUR Colombian Association of Civil Society Reserves 

SIAC Colombian Environmental Information System 

SIDAP Departmental Protected Areas  System 

SILAP Local Protected Areas System 

SINA National Environmental System 

SINAP Sistema Nacional de Areas Protegidas 

SIRAP Sistema Regional de Areas Protegidas 

SNSM Sierra Nevada de Santa Marta 

SNNP National Natural Parks System 

ToR Terms of Reference 

UAESPNN Unidad Administrativa Especial del Sistema de Parques Nacionales Naturales 

USG United States Government 

WB World Bank 

 



 
 

Conservation Landscapes Program Cooperative Agreement AID-514-A-09-00004. First quarterly report July – September 

2009 

 

1. INTRODUCTION AND BACKGROUND 

The Conservation Landscapes Program (CLP) funded by USAID is a very important 

venture for Colombia for two main reasons. In first place, it is one of the initial programs of 

a hopefully long-term  commitment of USAID to biodiversity conservation in the country. 

In second place, it is the first time that a program that seeks to integrate the alternative-

development objectives of providing legal and sustainable economic opportunities to 

vulnerable populations with protection of Colombia’s biodiversity will be implemented by 

a Colombian organization, Patrimonio Natural – Fondo para la Biodiversidad y Áreas 

Protegidas (FPN). 

  

FPN is a very young organization, created four years ago with the main objective of serving 

as a tool for achieving the long-term financial sustainability of the SINAP by identifying 

potential donors, carrying out fund-raising activities, administering, providing financial 

resources and developing sound economic and financial instruments for: i) the Colombian 

protected areas of various categories (i.e. national parks, public or private regional or local 

reserves, protected areas in indigenous territories, among others); ii) the development and 

implementation of environmentally sound territorial planning and administration strategies 

to promote the conservation, sustainable use and management of biodiversity; iii) the 

strengthening of the institutional capacity of  the organizations that are part of the SINAP. 

During its short life FPN has proven to be a very useful and much needed tool for SINAP: 

over the last four years it has implemented one GEF/World Bank project and provided 

administrative and technical support to over 22 other projects and programs. 

 

The Colombian National Parks Unit (NPU) was the main promoter in the creation of FPN 

and in its negotiations with USAID for the establishment of a biodiversity conservation 

program in Colombia, it also promoted FPN as the organization that could implement the 

program. Naturally, for Patrimonio Natural it is not only an honor but a very enriching 

challenge to have been invited as USAID´s partner, in close collaboration with NPU.   

 

Work for the design of the CLP started in the last months of 2008. Since then, the process 

has encompassed three main aspects: a) the design of the CLP; b) FPN institutional 

capacity strengthening; and c) the convergence of the first two aspects in the establishment 

and implementation of the program’s USAID – FPN Cooperative Agreement.  In fact, one 

of the first steps taken by USAID for implementation of the CLP was the contracting of 

ARD, Inc. for the purpose of establishing the Project Implementation Unit (PIU), which has 

had, among other responsibilities, that of providing technical assistance to the FPN in order 

to improve its long-term institutional capacity, including its internal practices and financial 

management capability, so it may qualify to receive and manage USAID funds through a 

cooperative agreement arrangement. 

 

This report does not include detailed narrative of the processes and activities implemented 

prior to the subscription of the Cooperative Agreement No. AID-514-A-09-00004 on the 

24th of July 2009. However, the following table (Table 1) summarizes the main aspects and 

products achieved in the first semester of 2009. The following sections of this report focus 
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mainly on the processes, activities implemented and results obtained after the signature of 

the cooperative agreement.  In the first section, we highlight significant achievements 

during the reporting period; the second section addresses challenges and constraints faced 

and expected challenges for the next quarter. The detailed description of the program 

activities implemented is included in the fourth section, while in the fifth we analyze 

lessons learned. In section 6 we list the planned activities for the next quarter. The final 

section summarizes the financial information for the quarter.  

 

Table 1. Summary of pre-Cooperative Agreement activities 
Aspect Activity Institutions 

involved/responsible 

Results and Products 

1. 

Conservation 

Landscapes 

Program 

design 

1.1 Definition and delimitation 

of CLP clusters, based on 

proposal presented by NPU 

 USAID, NPU,   

FPN/PIU (The 

Program´s Comité 

Técnico Consultivo -  

CTC)  

6 clusters identified. The 

communities around  Sanquianga 

decided not to participate in the 

CLP and this cluster was 

eliminated; Utría National Park 

was included in the Program. The 

six clusters include 14 protected 

areas of national level, six of 

which have been prioritized for 

CLP implementation.   

1.2 Definition of preliminary 

operative structure: CTC, PIU 

and local work teams’ roles 

and responsibilities;  

CTC members Description of main components 

of operative structure: members, 

role and responsibilities in CLP 

implementation. 

1.3 Design and 

implementation of National 

Workshop 

FPN/PIU National Workshop report, 

including recommendations for 

CLP design and implementation. 

1.4 Exploratory visits to 

selected clusters/prioritized 

national parks 

CTC members. NPU 

coordinated 

First hand information of the 

localities, local actors, prioritized 

national parks’ management 

plans; other activities, projects 

and/or programs being 

implemented in the areas; 

definition of potential 

participants and topics of 

regional workshops. 

1.5 Regional workshops in 

Cocuy (24 – 27 April, 2009), 

Alto Fragua (10 – 12 June 

2009), Catatumbo-Bari (24 – 

26 June 2009), Utría (June 29 

– 1 July, 2009) and Katíos (14-

16 July, 2009). Regional 

workshop in Sierra Nevada de 

Santa Marta took place in 

October 2009. 

CTC members. NPU 

convoked and 

coordinated logistics;  

FPN/PIU coordinated 

and facilitated 

Draft regional workshop reports. 

Socialization of CLP among local 

actors (institutions, organizations, 

etc.). Identification of main 

actors and stakeholders,  

pressures on biodiversity, 

constraints and opportunities for 

protected areas and problems 

faced by local inhabitants. 

1.6  Definition of main 

activities for each CLP 

component 

CTC members Draft matrix with main general 

activities for each of the 

Program’s components. 

1.7 Discussion of CLP with 

Sierra Nevada de Santa Marta 

Indigenous Cabildos’ 

Technical Council (Consejo 

CTC members: 

FPN/PIU coordinated 

Initial approval by the Council 

for the design of CLP in SNSM. 
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Técnico de Cabildos)  

2.  FPN 

institutional 

capacity 

strengthening 

2.1 Implementation of FPN’s  

Institutional Capacity 

Diagnosis 

PIU and FPN staff  

 2.2 Design and establishment 

of Memorandum of 

Understanding between ARD, 

Inc. and FPN (signed 13th of 

March 2009) 

FPN/PIU and FPN Memorandum of Understanding 

 2.3 Implementation of 

workshops: “Rules and 

Regulations Governing 

USAID Funded Programs” 

(15th April 2009); “Standard 

Provisions for Non-U.S. 

Nongovernmental Recipients” 

(22nd May 2009); “OMB 

Circular A-133” (30th April 

2009). An assessment was 

made on April 2009 to review 

and validate the Indirect Cost 

Rate that FPN charges for the 

implementation of projects.  

FPN/PIU and FPN 

personnel 

Training in USAID procedures 

and regulations  

3. 

Establishment 

of USAID – 

FPN 

Cooperative 

Agreement 

 3.1 Based on the Request for 

Application of the 6th of April, 

2009, elaboration of  

Technical Proposal  RFA No.: 

RFA 514-09-000001 

 

FPN with support 

from FPN/PIU 

Technical Proposal RFA No.: 

RFA 514-09-000001 

 

3.2 Elaboration of Request for 

Final Revised Application 001 

FPN/PIU RFRA 001 

3.3 Elaboration of Request for 

Final Revised Application 002 

FPN/PIU RFRA 002 

3.4 Signature of Cooperative 

Agreement No. AID-514-A-

09-00004 (24th of July 2009) 

USAID and FPN Cooperative Agreement No. 

AID-514-A-09-00004 
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2. SIGNIFICANT ACHIEVEMENTS DURING THIS 
REPORTING PERIOD 

FPN considers the establishment of the USAID – FPN Cooperative Agreement as a 

significant institutional achievement. However, in this section FPN would like to highlight 

three other aspects of CLP’s design and initial implementation which it defines to be of 

significant importance for the program’s future development and for strengthening SINAP.   

In first place, the technical approach imprinted on the CLP (which is summarized in the 

conservation landscape definition) enhances and strengthens NPU’s social participation in 

conservation policy. Even though there are different levels of implementation of this policy 

in the CLP prioritized national parks, as was observed during the exploratory visits and 

regional workshops, the possibility of strengthening its implementation through the CLP 

will enhance the effective in situ conservation of biodiversity and its sustainable use by 

local inhabitants.  

Related with the above point is the fact that for the definition of the CLP’s work plan in 

each cluster the program built upon the prioritized national parks advances in 

implementing its management plan and on the social and inter-institutional arrangements of 

each area. This has two advantages over other similar projects: i) even though the 

implementation of the program will be responsibility of national parks inside the protected 

area and of the local operators outside, the focus is on the whole landscape and not on the 

separate portions, thus seeing and managing both the protected area and its adjacent buffer 

zone as an ecological continuum. ii) The program has been integrated into the consensus 

building and decision making processes of the actors that manage the landscapes. 

Consequently, its implementation will respond to each of the landscapes particular 

dynamics and not to outside points of view which can only understand up to some point 

what is happening in a given area. 

The third aspect that FPN would like to highlight is the role as a facilitator that it played 

during the program’s design and definition of the work plan. The initial discussions 

between USAID and National Parks two years ago led the NPU to have big financial 

expectations with regard to the program, which were different to what USAID envisioned 

as a balance of resource investment inside and outside the prioritized national parks. FPN 

played a very important role in the budget negotiation and definition, tactfully, frankly and 

openly discussing budget issues with all CTC members to finally reach a balance 

acceptable to all of them.   
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3. CHALLENGES AND CONSTRAINTS 

 

3.1 Major challenges and constraints faced during this period 
 

For the program to contribute to the consolidation of SINAP at the local, regional and 

national levels, it had to be designed with respect to NPU’s policies and strategic plan, as 

this institution is SINAP’s national coordinator and promoter.  However, it is not easy to 

understand this institution’s day to day management and dynamics, and  it is even harder if 

you are unfamiliar with the recent and rapid developments (over the last five years) 

regarding the establishment of SINAP and the Colombian social, political, institutional and 

environmental context, as was the case of the ARD contracted Project Implementation Unit 

(PIU). For all the institutions involved, this PIU weakness represented an additional time-

consuming challenge as it was necessary to accompany and  advise this team in each of the 

steps and activities in the program´s design and initial implementation.    

Additional difficulty arose from the fact that during CLP’s design and initial 

implementation, the technical sub-directions of the NPU and Patrimonio Natural were both 

in transition. In one hand, the NPU Technical Sub-direction was facing several personnel 

changes, including that of the Technical Sub-director. As a consequence, all of the 

responsibility of technically contributing and internally coordinating the program fell on the 

International Projects Office. This represented a major effort for all of its staff and 

especially for its head officer.   

A second constraint faced during the elaboration of CLP’s work plan was the limited access 

to the reports produced by FPN/PIU on the exploratory visits and regional workshops. Hard 

copies of the draft regional workshops’ reports were only made available during the two 

day workshop implemented in August (see section 4 – definition of CLP’s Work Plan) and 

during the reporting period neither NPU or FPN had access to these reports, even in the 

draft versions. As a consequence, our capacity to analyze all the information generated for 

the program’s design and effectively contribute with the definition of the work plan (a task 

that PIU undertook mostly by itself) for each of the five areas was greatly limited.  

 

3.2 Challenges expected for the next quarter 
 

The next quarter will have the following challenges in this phase of operation of the CLP: 

1. Begin the implementation of the Program by the UPN, based on clear acquisitions 

rules and procedures. Capacity building on such procedures for relevant officers and 

personnel, as needed, will be in effect. 

2. Structure the APS for each cluster in clear and pertinent terms. 



 
 

Conservation Landscapes Program Cooperative Agreement AID-514-A-09-00004. First quarterly report July – September 

2009 

3. Select the best available local operators from proposals submitted according to each 

APS. 

4. Implement the APS and Fast Track in Alto Fragua. 

5. Carry out a detailed revision of the general work plan and those for each cluster and 

adjust the indicators through joint work with the NPU, FPN team and ARD 

consultants, in order to verify that targets established are coherent, measurable and 

feasible, clearly defined and included in the Performance Monitoring Plan for its 

approval and implementation. 

6. Complete the FPN team with the necessary specialists, according to workplan and 

budget. 

7. Focus decision-making regarding the CLP in the FPN team, while ARD Inc. directs 

its efforts to institutional strengthening of FPN in the terms previously arranged. 

 

4. DETAILED PROGRAM ACTIVITIES DURING  

REPORTING PERIOD 

 

4.1 Definition of the Conservation Landscapes Program Work 

 Plan 
 

 In May 2009 a CTC meeting was held to define the specific structure of the CLP Work 

Plan and to assign responsibilities to the inter-institutional (NPU, PIU and FPN) work 

team members in the elaboration of the plan.  

 Most of the two day regional workshops were carried in June and July, except for 

Cocuy (implemented in April, 2009) and Sierra Nevada de Santa Marta, that took place 

in October (Table 1). In all cases, Patrimonio Natural participated in the design of the 

agenda, gave a general presentation of the Program during the opening session and 

participated in the discussion sessions.  

 During July and August, NPU – International Projects Office coordinated the internal 

review, adjustment and elaboration of the work plans for each of the National Parks 

involved in CLP, as well as for the cross-cutting (national) element of their work plan.  

  After all the regional workshops had been carried out, PIU convened a workshop with 

the participation of NPU (Central office: Financial and Administrative Sub-direction, 

Technical Sub-direction, Thematic Coordinators; the Territorial Directors and National 

Park Managers involved in the Program) and Patrimonio Natural. This workshop took 

place on the 13th and 14th of August in Bogotá and the preliminary work plans for each 
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cluster and cross cutting elements of NPU work plan were reviewed and adjusted. The 

specific work plans for each national park were finalized. 

 Based on the final versions of the national parks work plans, Patrimonio Natural 

worked with NPU in the definition of their proposed budget for USAID funding. 

Detailed budgets were consolidated for Cocuy, Utría, Alto Fragua, Catatumbo-Bari and 

Katios. 

 The CLP work plan was approved by USAID in October. Previously, Patrimonio 

Natural had carried out adjustments and additions to the initial version submitted in 

September, according to the comments made by USAID.  

 FPN and NPU also worked together in the preliminary design of the program’s 

communication strategy. The strategy will include the general objective and work 

topics, a list and  characterization of audiences, resulting products and  potential 

alliances to be established for its implementation. 

 

4.2 Preparation of the Program’s national launching 
 

The national launching of the Program was programmed for the 20th of October. In 

preparation for this event, Patrimonio Natural participated in several meetings, the first of 

which took place in July, with USAID, ARD Inc, NPU for definition of  a joint work plan, 

discussion of agenda and related communication products, among other aspects. National 

Parks and FPN were responsible for the elaboration of the communication materials to be 

presented in the event: a CLP brochure, banners and a 5 minute audiovisual. During the 

report period the communication officers of the two institutions worked in the design and 

production of these materials. 

 

5. LESSONS LEARNED DURING THIS REPORTING 

 PERIOD 
 

We very respectfully wish to share with  USAID what we consider to be the two most 

important lessons learned during this period. 

1. It is not enough for a Project Implementation Unit to have good knowledge of 

USAID’s procedures and regulations. It is absolutely necessary for it to have a clear 

understanding of the institutional, political, social, cultural, financial and technical 

context in which the USAID initiative will be designed and implemented. In those 

cases where this knowledge is lacking, the willingness and open mind to learn from 

and listen to the other institutions involved becomes even more necessary. 

2. Any work team involved in the design and implementation of a program such as 

CLP must take time to share, analyze, discuss and make decisions based on all 
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available information, especially if some of the team members have the weakness 

already discussed. Furthermore, it is crucial that this information is compiled or 

produced and shared in a timely manner, so that each of the work team’s decisions 

is made based on all the available and relevant information.   

 

6. LOOKING FORWARD: PROGRAM ACTIVITIES FOR 

 THE NEXT QUARTER 
Table No. 1 - Schedule of activities (October – December 2009) 

Area Activity Product Date 

1. PIU team  

Select and hire the necessary team 
members according to workplan and 
budget Team members hired 20-Nov-09 

2. Implementation by local 
operators Presentation APS Fragua in Florencia 

APS Fragua presented and questions 
cleared with local operators 11-Nov-09 

  

Fast track Fragua 
Fund.Esawá:institutional 
strengthening Fund. Esawá Fast Track in operation 20-Nov-09 

  Prepare documents for APS 
Structured APS documents for the 
next four clusters  Dic-09 

3. Performance Monitoring Plan 

1. Review and analysis of scientific, 
technical and planning data as the 
base line to define indicators for the 
CLP and include in the PMP.  
2. Meetings with UPN technical team, 
ARD consultants and FPN for review 
and adjustment of indicators for PMP. 
3. Support ARD consultants for 
structuring the PMP. 
 PMP document adjusted, submitted 

for approval 07-Dic-09 

  

1. Dissemination and adjustment of 
PMP with UPN teams for the PLC. 
2. Theoretical and methodological 
capacity building  for procedures of 
data retrieval and compilation related 
to selected indicators in the PMP. 

Report of activities related to PMP 
adjustment and implementation. 05-Ene-10 

4. NPU implementation of 
activities in workplans See Table 2. 

Acquisitions manual adjusted and in 
operation 13-Nov-09 

  Budget review and adjustment Budget adjusted 20-Nov-09 

  Acquisitions processes initiated Processes initiated 15-Dic-09 

  Report preparation Report liason officer oct-dec 2009 05-Ene-09 

5. Strengthening institutional 
capacity in FPN (see Table No. 2)   Detail in Table No. 2   
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6. Communications strategy 

1. Consolidate final proposal for the 
communications strategy for CLP and 
presentation to the Steering 
Committee. 

Communications strategy presented 
and approved. 20-Nov-09 

  

2. Begin implementation of the 
communications strategy with 
university and community radio 
networks related to the geographical 
areas in the CLP clusters.  

Work plan agreed with the selected 
radio networks.  30-Dic-09 

 
 

Table No.  2 – FPN´s Institutional Capacity Strengthening Schedule 
 

(Activities with priorities 3 and 4 will be developed in this quarter, as well as pending activities 

priority 2) 

Strengthening 
Area 

Specific Objectives Priority Activities to be Performed Activities Achieved 

1. Rules and 
Regulations 
governing the 
implementation 
of assistance 
programs 
financed with 
U.S. federal 
resources. 

1.1. To train FPN staff 
in rules and 
regulations governing 
the implementation of 
assistance programs 
financed with U.S. 
federal resources 
through Grants and/or 
Cooperative 
Agreements. 

1 
Workshop - Rules and Regulations governing 
the implementation of assistance programs 
financed with U.S. federal resources 

OK 

1 
Workshop – Instruments used to transfer 
federal resources, characteristics and 
restrictions. 

OK 

3 
Workshop – Proposals´ approval process, 
Project implementation, projects closeout and 
liquidations (Roles and Responsibilities)  

Activity pending as 
proposals are 
beginning approval 
process. 

1 
Workshop – Financial processes, accounting and 
internal audits to projects financed with federal 
resources.  

OK 

2 
Workshop - Standard Provisions for Non-U.S. 
Nongovernmental Recipients 

OK 

1 
Workshop – acquisitions processes and 
regulation 

OK 

1.2. To develop and 
implement the Grants 
Management Manual 

3 

Development of the Grants Management 
Manual for FPN according to the terms and 
conditions of the Cooperative Agreement 
between USAID and FPN 

Delivered by ARD to 
Patrimonio. Annexes 
according to USAID 
Package will be 
completed in 
January 2010 

1.3. To train FPN in 
acquisition´s 
procedures with 
federal resources 

3 To update the FPN acquisition manual OK 

1.4. To train FPN and 
sub-recipients in 
Environmental 
requirements for 
USAID funded 
programs. 

3 

Workshop – Environmental Guide 7 January 2010 

Workshop  - 22 CFR 216 “Environmental 
Procedures” 

8 January 2010 

1.5. To implement the 
USAID Branding and 
Marking procedures 

3 
Harmonization between FPN´s communication 
strategy and USAID Branding and Marking 
procedures 

This activity was a 
responsibility of ARD 
-PIU in their role as 
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program 
coordinators and 
with the new PAU 
arrangements will 
need redefining. 

2 
Development of CA Branding and Marking 
Implementation Plan.  

OK 

1 
Development of USAID/ARD-PIU Branding and 
Marking Implementation Plan. 

OK 

1.6. To train CA´s sub-
recipients in USAID 
requirements.  

3 Grants management manual OK 

2. Improvement 
of technical 
capabilities 

2.1. The development 
and implementation of 
a Monitoring and 
Evaluation system for 
project 
implementation in FPN 

2 

1. Revision of ARD´s M&E system and 
adaptation to FPN requirements. 
2. Analysis of FPN data collecting system for 
projects 
3. Design the M&E system according to CLP 
needs and other programs being implemented 
by FPN. 

ARD delivered a first 
version of the PMP 
and examples of 
environmental and 
M&E sheets.  
Patrimonio will 
deliver the list of 
indicators and 
targets the 15th 
January 2010 and 
the PMP the 24th 
February 2010.  

2.2. To train FPN and 
sub-recipients in the 
use of USAID/SIGA. 

3 
To train FPN and sub-recipients in the use of 
USAID/SIGA. 

8 January 2010 

2.3. To train FPN and 
sub-recipients in the 
use and 
implementation of the 
PERSUAP. 

3 

Workshop - PERSUAP 
1. Safe use of pesticides. 
2. Plagues control 
3. Plagues integral control 

7 January 2010 

2.4. To develop a 
standard model in 
order to establish the 
Pre-award 
Responsibility 
Determination 
according to ADS-303. 

3 
To develop an standard methodology to 
perform the PARD and PAS 

Ok 

3. FPN Financial 
Sustainability 

3.1. To improve FPN 
capability regarding 
the monitoring of 
investments vs. 
expenses 

3   

3.2. To develop a 
Fundraising unit in FPN 
in order to reach more 
resources for projects 
implementation 

2 
1. Determination of a legal and fiscal 
framework. 

January 2010, ToR in 
process for two 
consultancies. 

3 2. Development of a  FUNDRAISING Strategy 
Consultancy by John 
Shores OK 

4 3. Launching of the Fundraising Strategy TBD 

4 4. FPN travels for international contacts  

3.3. To develop new 
financial instruments 
in order to diversify 
FPN´s financial 
resources. 

4 1. Strengthening of current sources 
Consultancy by John 
Shores OK 

4 
2. Advice and development of new financial 
instruments 

Consultancy by John 
Shores OK 
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3.4. To establish a fair 
indirect cost rate to be 
charged by FPN to the 
different projects in 
implementation.  

1 1. Revision of current indirect cost rate (7%) OK 

2 2. Definition or validation of the rate OK 

4 3. NICRA certification process 
TBD – The process 
begins after the first 
PLC audit 

4. 
Communications 
and Outreach. 

4.1. To develop an 
institutional 
communication 
strategy directed to 
new stakeholders 
which may be 
interested to invest in 
biodiversity and 
environmental 
activities.  

4 

1. Revision of FPN´s communications strategy 
2. Revision of MIDAS and ADAM 
communications strategy 
3. Improve or complement FPN´s current 
communications strategy 
4. Strengthening of FPN institutional image 
5. CLP`s Web Site design.  

This activity was a 
responsibility of ARD 
-PIU in their role as 
program 
coordinators and 
with the new PAU 
arrangements will 
need redefining. 
Web site design and 
translation of the 
work plan to Spanish 
were activities to be 
developed by ARD. 
The communications 
strategy will be 
revised and 
complemented by 
Patrimonio with the 
communications 
specialist hired as 
part of the program 
coordination unit in 
February 2010.  

4.2. To strengthen FPN 
institutional image.  

3 

4.3. To develop CLP´s 
Web Site linked to 
those of the different 
program actors.  

3   

4.4. To use English as a 
second language in 
FPN´s communications 

5   

4.5. To use 
communications as a 
tool in the Project 
implementation 
processes. 

3 

Revision and harmonization of FPN 
communication strategy in the field, including 
the new USAID requirements for local 
operators. 

5. Security Issues 

5.1. To train FPN in 
USAID guidelines 
regarding security 
issues. 

2 
To train FPN staff and local operators in security 
issues according to USAID requirements.  

January 2010 

6. Preparation 
for natural 
disasters 

6.1. The development 
of a “Fast Reaction” 
action plan to support 
from FPN, USAID 
Emergency Plans in 
disasters moments.  

4  

This activity was a 
responsibility of ARD 
-PIU in their role as 
program 
coordinators and 
with the new PAU 
arrangements will 
need redefining. 
Patrimonio has not 
planned this activity. 

7. Social 
Responsibility 

7.1. Baseline definition 
and analysis by 
Program region 
(culture, community 
knowledge and 
stakeholders) 

3  

This activity was a 
responsibility of ARD 
-PIU in their role as 
program 
coordinators and 
with the new PAU 
arrangements will 
need redefining. 
Patrimonio has not 
planned this activity. 
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